COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 01/ 2015

ESTI MATE SUMVARY 17: 41: 57
CONTI D C19173 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19173-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 104.0 DAYS TIME ALLOW 9/ 25/ 2015 FI XED COVPLETI ON DATI
US 40 BERTHOUD PASS RESURFACI N PERCENT TIME:  80.62 ORI G TIME ALLOW 9/ 25/2015 FI XED COMPLETI ON DATI
PROJECT NO NH 0403- 057
US 40 BERTHOUD PASS RESURFACI N
NAME OF ROAD: 040A
PRQJECT COUNTI ES: GRAND CLEAR CREEK
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 08/ 31/ 2015 DATE TI ME STARTED 05/20/ 2015
P.O BOX 566 DATE LET 12/ 11/ 2014 DATE WORK BEGAN 05/ 20/ 2015
DATE AWARDED 12/ 26/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 09/ 2015 DATE ACCEPTED
CANON CI TY CO 81215- 05¢ ( 719) 275- 4555 DATE NOTI CE TO PROCEED 05/ 20/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 6,608, 710. 80 PARTI Ol PATI NG $ 3,935, 909. 91 $ 2,092, 092. 07
AWARD PRQJECT AMT: $  5,627,000.00 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 59. 56% TOTAL EARNI NGS 3,935, 909. 91 2,092, 092. 07
FUNDS AVAI LABLE: $ 2,672,800.89 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,935, 909. 91 2,092, 092. 07
TOTAL CLAI VB $ 0.00 RETAI NAGE - 84, 405. 00 -33,910.79
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,851, 504. 91 2,058, 181. 28
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,851, 504. 91 2,058, 181. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,058, 181. 28

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19173

PCN: 19173-BID

PRQJECT: NH 0403- 057

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00203

Renoval of Curb and Cutter

0010 202-00240

0015 202-00821

Renoval of Sign Panel

0020 202-01130

*Renoval of Quardrail Type 3

0025 202-01140

Renoval of Quardrail Type 4

0030 202-01300

*Renoval of End Anchor age

0035 203-00010

0040 203-01500

Bl adi ng

0045 203-02330

Labor er

0050 208-00002

Erosion Log (12 Inch)

0055 208-00035  Aggregate Bag

*Renoval of Asphalt Mat (Pl aning)

Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

5, 689. 000
LF
22.00000
273, 649. 000
SY
1. 70000
1. 000
EACH
48. 00000
23, 452. 000
LF
2.00000
280. 000
LF
36. 00000
48. 000
EACH
155. 00000
4, 468. 000
CcY
35. 00000
18. 000
HOUR
90. 00000
160. 000
HOUR
30. 00000
100. 000
LF
7.00000
176. 000
LF

14. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

5, 689. 000
0. 000
5, 689. 000

108, 176. 000
165, 473. 000
273, 649. 000

0. 000
0. 000
0. 000

14, 961. 000
6, 285. 000
21, 246. 000

280. 000
0. 000
280. 000

18. 000
14. 000
32. 000

4,468. 000
0. 000
4, 468. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

20. 000
0. 000
20. 000

176. 000
0. 000
176. 000

Page 2
ESTI MATE RUN 09/ 01/ 2015

17: 41: 57
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
125, 158. 00
281, 304. 10
465, 203. 30
0. 00
0. 00
12, 570. 00
42, 492. 00
0. 00
10, 080. 00
2,170. 00
4, 960. 00
0. 00
156, 380. 00
0. 00
0. 00
0. 00
0. 00
0. 00
140. 00
0. 00
2, 464. 00



CONTI D C19173 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19173-BID ESTI MATE RUN 09/ 01/ 2015
PRQJECT: NH 0403- 057 ESTI MATE NO 0004 17: 41: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0065 208- 00103 Renoval and Di sposal of Sedinent (Labor) 36. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0075 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0080 208- 00205 *Erosion Control Supervisor 180. 000 86. 000
HOUR 13. 000 1, 430. 00
110. 00000 99. 000 10, 890. 00
0085 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0090 210-00815 *Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0095 212-00006 *Seedi ng (Native) 5.500 1. 230
ACRE 0. 000 0. 00
1, 700. 00000 1. 230 2,091. 00
0100 212-00032 *Soi | Condi tioning 5.500 1. 230
ACRE 0. 000 0. 00
3, 500. 00000 1. 230 4, 305. 00
0105 213-00012 *Spray-on Mil ch Bl anket 6. 000 1.740
ACRE 0. 000 0. 00
1, 547. 72000 1.740 2,693.03
0110 216-00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 2, 500. 000 0. 000
d ass
SY 0. 000 0. 00

3. 00000 0. 000 0. 00



CONTI D: C19173 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19173-BID ESTI MATE RUN 09/ 01/ 2015
PRQJECT: NH 0403- 057 ESTI MATE NO. 0004 17:41: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 132. 360 327.360
TON 805. 000 136, 850. 00
170. 00000 1, 132. 360 192, 501. 20
0120 403-34701 *Hot M x Asphalt (Grading SX) (75) 29, 933. 000 3,677.890
TON 14, 519. 050 856, 623. 95
59. 00000 18, 196. 940 1,073, 619. 46
0125 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 1, 796. 000 211. 480
TON 834. 850 494, 231. 20
592. 00000 1, 046. 330 619, 427. 36
0130 411-10253 Enul sified Asphalt (CSS-1H 13, 606. 000 0. 000
GAL 6, 050. 000 26, 620. 00
4. 40000 6, 050. 000 26, 620. 00
0135 605- 00060 6 Inch Perforated Pipe Underdrain 105. 000 97. 000
LF 0. 000 0. 00
134. 00000 97. 000 12,998. 00
0140 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 23, 452. 000 15, 412. 000
LF 5, 150. 500 108, 160. 50
21. 00000 20, 562. 500 431, 812. 50
0145 606- 00710 *CQuardrai |l Type 7 (Style CA) 305. 000 55. 000
LF 250. 000 30, 000. 00
120. 00000 305. 000 36, 600. 00
0150 606-01370 *Transition Type 3G 3. 000 2. 000
EACH 1. 000 2,900. 00
2, 900. 00000 3.000 8, 700. 00
0155 606- 02005 *End Anchorage (Fl ared) 45. 000 20. 000
EACH 13. 000 45, 500. 00
3, 500. 00000 33. 000 115, 500. 00
0160 609-21020 *Curb and CGutter Type 2 (Section I1-B) 5, 303. 000 5, 303. 000
LF 0. 000 0. 00
22.00000 5, 303. 000 116, 666. 00
0165 612-00070 *Reflector Strip (4 Inch) 90. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00



CONTI D C19173 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19173-BI D ESTI MATE RUN 09/ 01/ 2015
PRQJECT: NH 0403- 057 ESTI MATE NO 0004 17:41: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 612-00081 *Del i neator (Post Munted)(Type I) 287. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0175 612-00083 *Del i neator (Post Mounted)(Type 111) 65. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0180 614-00012 *Sign Panel (Cass I1) 6. 250 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0185 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
390. 00000 0. 000 0. 00
0190 614-80391 *Runble Strip (G inding)(Asphalt) 60, 192. 000 0. 000
LF 0. 000 0. 00
0. 10000 0. 000 0. 00
0195 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 107, 118. 40
267, 796. 00000 1. 000 267, 796. 00
0200 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 100 1, 030. 00
10, 300. 00000 0. 600 6, 180. 00
0205 627-00001 *Pavenent Marking Pai nt 4, 200. 000 546. 000
GAL 1, 190. 000 29, 750. 00
25. 00000 1, 736. 000 43, 400. 00
0210 627-00005 *Epoxy Pavenent Mar ki ng 1, 236. 000 0. 000
GAL 0. 000 0. 00
74. 00000 0. 000 0. 00
0215 630-00000  *Fl aggi ng 4, 800. 000 1, 160. 500
HOUR 2,189. 500 72, 253.50
33. 00000 3, 350. 000 110, 550. 00
0220 630- 00007 *Traffic Control Inspection 25. 000 4.000
DAY 3. 000 711. 00
237. 00000 7.000 1, 659. 00



CONTI D C19173 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19173-BI D ESTI MATE RUN 09/ 01/ 2015
PRQJECT: NH 0403- 057 ESTI MATE NO 0004 17:41: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-00012 *Traffic Control Managenent 67. 000 48. 000
DAY 19. 000 22, 800. 00
1, 200. 00000 67. 000 80, 400. 00
0230 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 1. 000
EACH 0. 000 0. 00
235. 00000 1. 000 235. 00
0235 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0240 630- 80341 *Construction Traffic Sign (Panel Size A) 22.000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0. 00
0245 630- 80342 *Construction Traffic Sign (Panel Size B) 90. 000 19. 500
EACH 0. 000 0. 00
14. 00000 19. 500 273.00
0250 630-80343 *Construction Traffic Sign (Panel Size O 65. 000 3. 500
EACH 0. 000 0. 00
15. 00000 3.500 52.50
0255 630-80344 *Construction Traffic Sign (Special) 96. 000 16. 000
SF 0. 000 0. 00
16. 00000 16. 000 256. 00
0260 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0265 630- 80359 *Portabl e Message Sign Panel 180. 000 88. 000
DAY 40. 000 2, 800. 00
70. 00000 128. 000 8, 960. 00
0270 630- 80360 *Drum Channel i zi ng Devi ce 500. 000 60. 000
EACH 20. 000 160. 00
8. 00000 80. 000 640. 00
0275 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 20. 000
EACH 0. 000 0. 00
18. 00000 20. 000 360. 00



CONTI D C19173 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19173-BI D ESTI MATE RUN 09/ 01/ 2015
PRQJECT: NH 0403- 057 ESTI MATE NO 0004 17:41: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 40. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0285 630-80370 Concrete Barrier (Tenporary) 500. 000 240. 000
LF 0. 000 0. 00
75. 00000 240. 000 18, 000. 00
0290 630- 80380 *Traffic Cone 312. 000 150. 000
EACH 0. 000 0. 00
3. 00000 150. 000 450. 00
0295 630- 85041 *Mobi | e Attenuator 95. 000 39. 000
DAY 0. 000 0. 00
350. 00000 39. 000 13, 650. 00
0300 700-70010 F/A Mnor Contract Revisions 275, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 5, 000. 000 1, 350. 000
F A 0. 000 0. 00
1. 00000 1, 350. 000 1, 350. 00
0310 700-70012 F/ A Asphal t Pavement Incentive 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adj ustnent 55, 000. 000 - 10, 508. 870
FA - 36, 901. 540 -36,901. 54
1. 00000 -47,410. 410 -47,410. 41
0320 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 350, 000. 000 11, 455. 130
FA - 106, 409. 040 - 106, 409. 04
1. 00000 - 94, 953. 910 -94,953. 91
0325 700-70021 F/ A On- The-Job Trai nee 5, 000. 000 0. 000
HOUR 420. 000 420. 00
1. 00000 420. 000 420. 00
0330 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19173 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19173-BID ESTI MATE RUN 09/ 01/ 2015
PRQJECT: NH 0403- 057 ESTI MATE NO 0004 17: 41: 57
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 700- 70595 F/ A DRB On-Demand Conmi ttee 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 6,550,768.92$% 2,092,092.07$ 3,877,968.03
CAT NO0400 Construction Engineering Itens
0340 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
27, 000. 00000 1. 000 27, 000. 00
0345 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0350 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
941. 88000 1. 000 941. 88
CAT 0400 CURRENT AMI  $ 57,941.88 $ 0.00$ 57,941. 88

PRQJECT TOTAL CURRENT AMI $ 6,608,710.80$% 2,092,092.07$ 3,935,909.91



